
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:18 PM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 042 Date: 29-Apr-2010 Thursday

Approved Date:

Shift Hours: 06:30 AM 17:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 233

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:

Sami Daouk is observing the operations on the E-Line; see his diary for more details.
Thanh Le and David Chung are observing the W-Line; see their diaries for more details.

E-LINE:

Splice 1:
* Weld repairs at the Bottom Plate stiffeners
* Torque test bolts on the Big Splice U-ribs

Splice 2:
* Weld repair at the North Side Panel
* Bolt up the Big Splice U-ribs

Splice 3:
* Back weld at the North Side Panel
* Backing bar removal at the South Side Panel

W-Line:

Splice 1:
* Weld the Bottom Plate stiffeners
* Weld at the lower 1 foot of the South Side Panel. The rest of this Side Panel has been welded out
already.
* Scaffolding removal on the South side.
* North Side Panel weld preparation on the Side Panel.
* Noticed some "blow through" on the North side Top Deck backing bar at the transition. See picture.
* Pretenion of bolts on the North and South Longitudinal Diaphragms as well as the U-ribs.

Splice 3:
* U/T preparation on the Top Deck

CB1/2W:
* Torque test bolts on the East Exterior web
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CB2/3W:
* Torque test bolts around the connection

CB3/4W:
* Pretenion and torque test bolts on the Exterior and Interior web s, and the Bottom Plates with their
stiffeners as well
* West Exterior web bolts torque tested yesterday.

Accrued 2 hours of overtime covering the Contractor's hours.

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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1W/2W North Longitudinal Diaphragm 1W/2W North Top Deck weld blowthrough at transition

1W/2W North Side Panel prep for welding
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